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ESTIMATE RUN 10/29/2009

ESTIMATE SUMMARY 09:12:12
CONTID: C15901 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15901-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 11/24/2( FIXED COMPLETION DAI
SH82-DEER FENCE REPAIR/INSTALL PERCENT TIME:  65.12 ORIG TIME ALLOW: 11/24/2( FIXED COMPLETION DAT
PROJECT NO: SHE0821-083
SH82-DEER FENCE REPAIR/INSTALL
NAME OF ROAD: 82A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
WATERFORD CORPORATION PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/31/2009
404 NORTH LINK LANE DATE LET 07/16/2009 DATE WORK BEGAN 09/14/2009
DATE AWARDED 08/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED
FORT COLLINS CO 80524 970/482-0911 DATE NOTICE TO PROCEED 08/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 642,263.79 PARTICIPATING $ 210,250.99 $ 210,250.99
AWARD PROJECT AMT:  § 423,810.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 32.74% TOTAL EARNINGS 210,250.99 210,250.99
FUNDS AVAILABLE: $ 432,012.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 210,250.99 210,250.99
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,920.53 -5,920.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 204,330.46 204,330.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 204,330.46 204,330.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204,330.46
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CONTID: C15901 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15901-BID ESTIMATE RUN 10/29/2009
PROJECT: SHE0821-083 ESTIMATE NO: 0001 09:12:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000
TON 55.880 2,235.20
40.00000 55.880 2,235.20
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0070 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0075 607-00005 END POST 60.000 0.000
EACH 25.000 6,875.00
275.00000 25.000 6,875.00
0080 607-00010 CORNER AND LINE BRACE POST 80.000 0.000
EACH 12.000 5,700.00
475.00000 12.000 5,700.00
0085 607-11350 FENCE DEER 35,000.000 0.000
LF 8,611.000 61,913.09
7.19000 8,611.000 61,913.09
0090 607-11360 FENCE DEER (SPECIAL) 0.000 0.000
LF 0.000 0.00
6.95000 0.000 0.00
0095 607-60002 GAME RAMP 9.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0100 607-60203 3 FT GATE SINGLE (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0105 607-60266 16 FOOT GATE DOUBLE (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0110 611-00013 *12 FOOT DEER GUARD 2.000 0.000
EACH 1.000 15,375.00
15,375.00000 1.000 15,375.00



CONTID: C15901 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15901-BID ESTIMATE RUN 10/29/2009
PROJECT : SHE(0821-083 ESTIMATE NO: 0001 09:12:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 611-00019 *18 FOOT DEER GUARD 2.000 0.000
EACH 1.000 22,780.00
22,780.00000 1.000 22,780.00
0120 611-00073 *72 FOOT DEER GUARD 1.000 0.000
EACH 0.500 38,850.00
77,700.00000 0.500 38,850.00
0125 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.500 500.00
1,000.00000 0.500 500.00
0130 626-00000 MOBILIZATION 1.000 0.000
L S 0.600 12,900.00
21,500.00000 0.600 12,900.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.500 625.00
1,250.00000 0.500 625.00
0140 629-01001 *SURVEY MONUMENT (TYPE 1) 23.000 0.000
EACH 0.000 0.00
103.53000 0.000 0.00
0145 629-01110 *LOCATE MONUMENTS 120.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0150 630-00000 *FLAGGING 200.000 0.000
HOUR 126.000 2,249.10
17.85000 126.000 2,249.10
0155 630-00007 *TRAFFIC CONTROL INSPECTION 74.000 0.000
DAY 31.000 3,255.00
105.00000 31.000 3,255.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 10.000 4,725.00
472.50000 10.000 4,725.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
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PCN: 15901-BID ESTIMATE RUN 10/29/2009
PROJECT: SHE0821-083 ESTIMATE NO: 0001 09:12:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000
EACH 13.000 32.50
2.50000 13.000 32.50
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 4.000 10.00
2.50000 4.000 10.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.500 12.50
25.00000 0.500 12.50
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
25.00000 0.000 0.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 44.000 0.000
EACH 22.000 924.00
42.00000 22.000 924.00
0195 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 43.000 64.50
1.50000 43.000 64.50
0200 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A PARTNERING 2,500.000 0.000
FA 1,250.000 1,250.00
1.00000 1,250.000 1,250.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15901-BID ESTIMATE RUN 10/29/2009
PROJECT: SHE0821-083 ESTIMATE NO: 0001 09:12:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70034 F/A REPAIR EXISTING FENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 601-06150 CONCRETE (PATCHING) CMO NO. 2 1,230.000 0.000
SF 1,230.000 15,399.60
12.52000 1,230.000 15,399.60
CAT 0200 CURRENT AMT $ 641,663.79 $ 209,650.99$ 209,650.99
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 600.00 $ 600.00 $ 600.00
PROJECT TOTAL CURRENT AMT $ 642,263.79 $ 210,250.99 $ 210,250.99



